

Project Planning Phase

Agile Sprint Planning & Velocity Estimation

Agile Framework Definition & Story Point Sizing Reference

- **Sprint:** A fixed period of 2 weeks dedicated to building and delivering a functional, tested application module.
- **Epic:** A major project module that is too large to complete in one sprint. It is broken down into smaller individual development tasks.
- **User Story (USN):** A small, distinct technical feature or functional requirement implemented by the developer.
- **Story Point:** A metric representing the relative effort, complexity, and risk required to complete a task independently.
 - **1** - Very Easy Task (Simple layout adjustments or baseline configurations)
 - **2** - Normal Task (Standard forms and straightforward client logic)
 - **3** - Moderate Task (Dynamic rules, conditional formatting, and sanitization scripts)
 - **5** - Difficult Task (Complex backend data routing, integration checkpoints, and dashboards)

Sprint 1 Execution Plan

Epic 1: Intake & UI Logic (FR-1 & FR-2)

- **Gathering Contextual Data (USN1):** Automate the user context extraction (g_user) via client-side portal session initialization logic.
 - *Story Points: 2* (Normal)
- **Configuring Service Portal Catalog (USN2):** Design the base catalog form layout with native system parameters.
 - *Story Points: 1* (Very Easy)

Epic 2: Dynamic UI Policies

- **Handling Conditional Visibility (USN3):** Implement UI policies to toggle field visibility dynamically for room coordinates and hardware asset dropdown selections based on relocation conditions.
 - *Story Points: 3* (Moderate)

- **Creating Field Layout Groups (USN4):** Build workspace variable spacing formats for specialized connection options.
 - *Story Points: 3* (Moderate)
- **Handling Inconsistency in UI Logic (USN5):** Create data sanitization scripts to ensure mandatory values don't clash during view changes.
 - *Story Points: 3* (Moderate)

Total Story Points in Sprint 1: $2 + 1 + 3 + 3 + 3 = \mathbf{12}$ Story Points

Sprint 2 Execution Plan

Epic 3: Workflow Studio Automation (FR-3)

- **Multi-Stage Approval Flow (USN6):** Design real-time manager approval routing using backend cloud workflow orchestrations.
 - *Story Points: 2* (Normal)
- **System Notification System (USN7):** Configure automated emails and task board notifications for pending supervisor approvals.
 - *Story Points: 2* (Normal)
- **State Transition Flow (USN8):** Implement automated updates for status badges (Requested, Approved, Rejected).
 - *Story Points: 2* (Normal)
- **Data Integration Security Gate (USN9):** Set up backend validation checkpoints to isolate unapproved request lines.
 - *Story Points: 4* (Complex cross-tier logic task)

Epic 4: Ledger Persistence (FR-4)

- **Developing Database Record Injection Layer (USN10):** Construct automated server-side verification scripts to write clean records to u_network_database.
 - *Story Points: 5* (Difficult)

Epic 5: Dashboard Reporting

- **Developing Operations Dashboard (USN11):** Build performance metrics tracking widgets for closed requests, network inventory updates, and overall processing speed.
 - *Story Points: 5* (Difficult)

Total Story Points in Sprint 2: $2 + 2 + 2 + 4 + 5 + 5 = \mathbf{20}$ Story Points

Points per Sprint. This pacing serves as my baseline capacity threshold to manage remaining implementation tasks, perform core testing cycles, and safely plan subsequent platform feature rollouts by myself.